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Text Box
El Negociado evalúa la confidencialidad del contenido de las próximas 3 páginas que componen esta parte del anejo (ROI no. 1). 
Las mismas han sido eliminadas.

































































ROI no. 5 







Unit
Capacity 

(MW)

Available 

Capacity
Condition

Date of last 

major 

maintenance 

Date of last 

major 

maintenance 

Person in 

charge 

of attending 

NME

(Million)

FY 2021-22

Available 

Budget

FY22 FY23 Currents Status / Action Plan / Comments 

Generation Directorate

Current Status of PREPA Generation Fleet

REV: February 14 , 2022

Power Station

PREPA's Base Generation

Toro Negro 1-1 1.5 1.5 Available

Toro Negro 1-2 1.5 1.1 Available

Toro Negro 1-3 1.5 1 Available

Toro Negro 1-4 4 0 Not available

Toro Negro 2 2 0 Not available Turbine inlet main valve replacement. Phasing test pending.

Yauco 1 25 0 Not available $8.00 $2.00 $4.00 $4.00 Pending turbine and generator major overhaul. Federal restoration funding allocation for $8 millions.

Yauco 2-1 4.5 2  Available
Unit out of Service December 31 2021 General Inspection ; Limited pending relay protection system 

modifications.
Yauco 2-2 4.5 4 Available

Garzas 1-1 3.6 3.6 Available

Garzas 1-2 3.6  Not available Generator bearing repair.  Expected in-service on October 2021.  

Garzas 2 5 Not available Transmission line failure due to Hurricane María.  Federal restoration funding approved.

Caonillas 1-1 9 Not available

Caonillas 1-2 9 Not available

Caonillas 2 3.6 Not available Pending major restoration budget approvals.

Dos Bocas 1 5 Not available Restored generator in coordination for transportation to site.  

Dos Bocas 2 5 5 Available

Dos Bocas 3 5 5 Available

Patillas 1-1 0.8 Not available Downstream flow risk concerns. 

Patillas 1-2 0.6 Not available Downstream flow risk concerns. 

Río Blanco 1 2.5 Not available Penstock major failure. Federal restoration funding approved.

Río Blanco 2 2.5 Not available Penstock major failure.  Federal restoration funding approved.

99.7 23.2 23.27% $13.00 $2.00 $5.00 $8.00

$345.05 $96.90 $175.30 $169.75

Total Hydro

Eng. Jaime 

Umpierre     

Hidro Gas     

Head Division 

$5.00
Station flooding failure due to Hurricane María.  In preparation of specifications and bid process 

documents. Federal restoration funding allocation for $5 millions.

HYDROELECTRICS

Total NME (Necessary Maintenance Expenses)

$1.00 $4.00
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Preparado por: _______________________________________ Aprobado por: 

Revisado por: ________________________________________ Aprobado por:

CAP

UNID. MV LIM. PROX. VALVULAS DE TURBINA TURB. TURB. TURB.
MANT. INSP. * L.Q. AMB. PRINC RECAL INTER CONTR ALTA INT. BAJA

SJ CT 5 160 31-Aug-14 5-Feb-15 N/A N/A 1-Jun-14 N/A N/A N/A N/A N/A N/A N/A ▌ ▌ ▌ ▌

SJ Vap 5 60 N/A N/A N/A N/A 31-Aug-14 31-Aug-14 31-Aug-14 31-Aug-14 31-Aug-14 1-Apr-11 1-Apr-11 1-Apr-11 ▌ ▌ ▌ ▌

SJ CT 6 160 7-Sep-13 5-Feb-15 N/A N/A 1-Feb-16 N/A N/A N/A N/A N/A N/A N/A ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

SJ Vap 6 60 N/A N/A N/A N/A 7-Jan-13 1-Sep-08 1-Sep-08 1-Sep-08 1-Sep-08 Jun-10 Jun-10 Jun-10 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

SJ    7 100 02-Aug-08 05-Feb-15 01-Mar-13 30-Mar-23 2-Aug-08 2-Aug-08 2-Aug-08 2-Aug-08 Sep-11 2-Aug-08 2-Aug-08 2-Aug-08 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

SJ    8 100 18-Nov-10 05-Feb-15 01-Aug-10 16-Dec-22 18-Nov-10 30-Oct-13 30-Oct-13 30-Oct-13 30-Oct-13 18-Nov-10 18-Nov-10 18-Nov-10 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

SJ    9 100 15-Nov-19 15-Nov-19 01-Jul-11 12-Dec-22 4-Aug-12 4-Aug-12 4-Aug-12 4-Aug-12 4-Aug-12 4-Aug-12 4-Aug-12 4-Aug-12 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

SJ  10 100 28-Sep-09 05-Feb-15 28-Sep-09 09-Apr-17 28-Sep-09 10-Oct-15 28-Sep-09 28-Sep-09 10-Oct-15 28-Sep-09 28-Sep-09 28-Sep-09 ▌ ▌ ▌ ▌ ▌ ▌

PS   3 216 6-Nov-09 23-Oct-14 6-Mar-09 1-Jan-23 6-Nov-09 29-Sep-15 29-Sep-15 6-Nov-09 6-Nov-09 6-Nov-09 6-Nov-09 29-Sep-15 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

PS   4 216 13-May-09 23-Oct-14 1-Nov-08 3-Aug-22 12-Jun-19 12-Jun-19 12-Jun-19 12-Jun-19 12-Jun-19 12-Jun-19 12-Jun-19 12-Jun-19 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

CS   5 410 3-Jul-13 25-Sep-14 3-Jul-13 3-Feb-22 3-Jul-13 3-Jul-13 3-Jul-13 3-Jul-13 3-Jul-13 3-Jul-13 3-Jul-13 3-Jul-13 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

CS   6 410 Sep-12 25-Sep-14 1-Oct-09 3-Aug-22 3-Feb-21 3-Feb-21 3-Feb-21 3-Feb-21 3-Feb-21 3-Feb-21 3-Feb-21 3-Feb-21 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

AG   1 450 27-Feb-12 10-Feb-15 Feb-12 1-Oct-22 27-Feb-12 27-Feb-12 27-Feb-12 27-Feb-12 27-Feb-12 27-Feb-12 27-Feb-12 23-Dec-08 ▌ ▌ ▌ ▌ ▌ ▌

AG   2 450 1-Mar-10 10-Feb-15 13-May-12 8-Mar-23 22-May-06 17-Dec-13 17-Dec-13 17-Dec-13 17-Dec-13 1-Dec-19 1-Dec-19 1-Dec-19 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

CC Vap I 96 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

CC Vap II 96 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Eco CT 1 165 ▌ ▌

Eco CT 2 165 ▌ ▌ ▌ ▌

Eco Vap 200 ▌ ▌

AES 1 227 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

AES 2 227 ▌ ▌ ▌ ▌ ▌ ▌ ▌ ▌

* R: REPORTE DE INSPECCION MANT: MANTENIMIENTO   INSP: INSPECCION   NS: NO HA ESTADO EN SERVICIO DESDE AMBIENTAL CONS. PROGRM, UNIDADES DE VAPOR 626 766 766 726 726 100 0 0 280 280 730 830 380 380 510 510 100 100 100 100 666 666 626

C:  CERTIFICACION LQ: LAVADO QUIMICO   LIM. PROX. AMB.: FECHA LIMITE PROXIMA SALIDA AMBIENTAL MANT. Y  SALIDAS FORZ. UNIDADES DE VAP. 380 272 255 255 260 433 558 578 578 522 522 432 454 553 553 524 524 614 614 614 614 490 490 499

LEYENDA LIMITACIONES, UNIDADES DE VAPOR 415 23 21 21 22 22 28 521 29 26 26 22 21 25 25 24 24 28 28 28 28 22 22 23

PROGRESO ACTUAL ▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌ DISPONIBILIDAD DE U. DE VAPOR 1909 1971 1850 1850 1884 1711 2206 1793 2285 2063 2063 1793 1673 2065 1934 1834 1834 2150 2150 2150 2150 1714 1714 1745

CONSERV. PROGRAMADA ▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌▌ % DE DISP. DE UNIDADES DE VAPOR

SALIDA FORZADA ▀▄▀▄▀▄▀▄▀▄▀▄▀▄▀▄▀▄▀▄ CONS. PROGR. AL CICLO COMBINADO

USO LIMITADO MANT. DIAR., FORZ. Y LIMIT. C.C. 261 87 87 87 87 14 14 14 14 14 14 14 87 87 87 87 87 87 87 87 87 87 87

NOTA: DISPONIBILIDAD CICLO COMBINADO 185 260 260 260 260 332 332 332 332 332 332 332 260 260 260 260 260 260 260 260 260 260 260 260

 Las cifras RESALTADAS son reales, no son estimadas. MANTENIMIENTO A TURBINAS DE GAS

MANT. DIAR., FORZ. Y LIMIT. TURB. GAS 341 118 118 118 118 61 61 61 61 61 61 61 141

DISPONIBILIDAD TURBINAS DE GAS 246 353 353 353 353 410 410 410 410 410 410 410 330 330 330 330 330 330 330 330 330 330 330 330

MANTENIMIENTO - CAMBALACHE

MANT.DIAR., FORZ. Y LIMIT. TURB. CAMB

Integrado AEE Eco AES DISPONIBILIDAD CAMBALACHE 165 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83 83

Proyectado Sistema Eléctrico ( MW ) : 3,754 2,833 504 418 MANTENIMIENTO HIDROELECTRICAS

Proyectado Sistema Eléctrico ( % ) : 70.6% 65% 95% 92% MANT. DIAR., FORZ. Y LIMIT. HIDRO 6

Sistema Eléctrico - Actual Año Natural ( MW )* : 3,167 2,261 501 405 DISPONIBILIDAD HIDROELECTRICAS 28 19 19 19 19 19 56 56 56 56 56 56 19 19 19 19 19 19 56 56 56 56 56 56

Sistema Eléctrico - Actual Año Natural ( % )* : 58% 51% 95% 89% (MW)

Notas:   1. Datos Anuales de Disponibilidad hasta  31-Diciembre-2021. (%)

MANTENIMIENTO - ECOELÉCTRICA

MANT.DIAR., FORZ. Y LIMIT. TURB.  ECOELEC.

DISPONIBILIDAD ECOELÉCTRICA 514 514 514 514 514 514 514 514 0 514 514 514 514 514 514 514 514 514 514 0 514 514

MANTENIMIENTO - AES

MANT.DIAR., FORZ. Y LIMIT. TURB.  AES

Fecha de Revisión: 8-Feb-22 DISPONIBILIDAD AES 328 431 431 431 431 216 216 431 431 431 431 431 431 216 216 431 431 216 216 431 431 431 431 431

DISPONIBILIDAD TOTAL (MW)

Se prohíbe la reproducción, total o parcial, sin previa autorización del PICO ESTIMADO (MW)

Director de Generación PICO REAL                                               (MW)

Para garantizar la confiabilidad, en caso de salidas forzadas el programa RESERVA TOTAL DEL SISTEMAS (MW)

pudiera sufrir cambios. % DE DISPONIBILIDAD TOTAL
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Ing. Jorge L. Cotto Pérez

Administrador de Generación

   Ing. Ferdinand Correa Méndez

Director, Interino, Generación Subdirectora Ejecutiva de Operaciones

Director Ejecutivo
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